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PRESENT SHEDULE AND TASKS

AT THEPRESENT..WE ARE PROCEEDING WITH THE IDEA THAT WE WILL BE
REPLACING ALL~48 BURNERS ON UNIT I.

THE FOLLOWING IS THE LIST OF TASKS WITH THEIR RESPECTIVE SHEDULES
IN ORDER TO MEET THE UNIT 1 SPRING 1992 OUTAGE.
THIS SCHEDULE IS BEING REVIEWED BY B&WAND THEIR RESPONSE
IS DUE BY FRIDAY AUGUST 8,1991.

RELEASE FOR ENGINEERING B&W 8- 5-91
RJM 8- 5-91

FINALIZE BURNER DRAWINGS ¯8-26-91

FINITE ELEMENT ANALYSIS START RJM 8-26-91

FINITE ELEMENT ANALYSIS
RESULTS FOR MATERIAL
SELECTION 9-16-91

MATERIAL SELECTION
START
FINISH

MATERIAL ORDER .B&W
DELIVERY

9-16-91
9-20-91

9-23-91
11-22-91

RESULTS OF FINITE ELEMENT RJM 11-04-91

REVIEW OF FINITE ELEMENT
ANALYSIS

RELEASE FOR FABRICATION

DWP/IPSC/B&W 11-15-91

DWP 11-15-91

~ABRICATION START B&W
FINISH 8&W

11-25-91
3- 1-92

SPRING OUTAGESTART
FINISH’

3-23-92
.4-18-92

INSTALLATION START
FINISH

B&W -.- . 3- 1-91
B&W 4-18-92

BUP~NER START-UP AND TUNING IPSC/B&W/RJM 4-18-92
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